
 

 

C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE 
 

MAY 21, 2002 SHUTDOWN FOR SEPARATOR VACUUM REPAIR 
 

RESULTS - 1700HRS, 21 MAY, 2002 
 

R. Zaharatos – May 21, 2002  
 

SCHEDULE SUMMARY 
 

21 May 2002 
  

Separator vacuum failure      0600hrs 
 
Change maint. day from 5/22 to 5/21 for Separator repair  0930 
 
SNS Laser Wire - beam to HEBT(interruption/initial AGS access) 0930-1600 
 
Booster LOTO for Controlled Access and Supplemental   1030 
LOTO for F3 Kicker testing    
 
AGS Ring Controlled Access LOTO     1130 
HP job specific survey of Booster (F3 Kicker)   
 
Transfer RS LOTO from U Line to Booster Extraction   1300 
to allow for testing of  H10 P.S. beam interlocks(Williams/Tsoupas) 
 
AGS access for HP survey      1300 
Install Chipmunk at AGS HEBT 
 
AGS access for scheduled jobs      1400 
 
Secure AGS Ring  remove AGS LOTO     1500 
 
Secure AGS and Booster for beam.  Remove LOTO   1500 
 
Begin Booster/AGS equipment turn-on     1630 
 
Booster/AGS/SEB set-up with beam      1700  

  
Machine Areas Access :    

 AGS Controlled Access - South Gate  1400-1500hrs 
 Booster Controlled Access   0800-1030  
 SEB  Access as required  
 Linac  No access      
 U Line  No access 
     

 
 
 
 



 

 

 
 

PRIMARY JOBS 
 

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 
    * additions 
AGS RING 
 
C 1. HP survey of  U Line extraction 
C 2. E15 Luminescence Monitor modification 
C 3. Check set-up of Skew Sextupoles 
C 4. Check F10 sleeve for future cable run(Bannon) 
 
AGS EXTERNAL 
 
C 1. Westinghouse M/G - clean brushes and inspect rings 
C 2. H10 Ejec. P.S. beam interlock test.  
 
BOOSTER RING 
 
C 1. F3 Kicker - replace failed capacitiors(supplemental LOTO required for testing) 
  (Replaced 3 caps and several resistors) 
RS 2. Survey of area for new cap. 
 
SEB - C8 
 
RS 1. C6/C8 - position magnet for C8 beam line operation(FES) 
RS 2. C8 beam interlocks - setup and test(Access Ctrls.) 
 
SEB LESB II 
 
C 1. Cave access to replace hose. 
 
SEB LESB III 
 
C 1. Replace vacuum pump 
 
SEB EXTERNAL 
 
IP 1. Separator conditioning 
C 2. Investigate/repair CP464 P.S.(reversing switch operations repaired) 
 
U LINE 
 
C/RS 1. Berm area - H/P calibration of Chipmunks(berm access required)(HP/Access Ctrls) 
  (Six of fourteen completed) 
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